ORDER FOR SUPPLIES OR SERVICES

PAGE1OF 13

5 PRIORITY

1 CONTRACT/PURCH ORDER/ 2 DELIVERY ORDER/CALLNO |3 DATE OFORDER/CALL|4 REQ/PURCH REQUESTNO
AGREEMENTNO (YYYYMMMDD)

N65540-15-D-0004 0016 2016 Dec 19 1300810850

6 ISSUED BY CODE | N64498 7 ADMINISTERED BY (if other than 6) CODE | S3915A

NAVAL SURFACE WARFARE CENTER PHILA

(b) (6)

5001 SOUTH BROAD STREET
PHILADELPHIA PA 19112

DCMA PHILADELPHIA
700 ROBBINS AVENUE, BLDG. 4-A, P.O. BOX 11427
PHILADELPHIA PA 19111-0427

8 DELIVERY FOB

DESTINATION
| | oTHER

(See Schedule if other)

9 CONTRACTOR

CODE [08LQ0

10 DELIVERTO FOB POINTBY (Date)

11 MARK IFBUSINESS IS

DELPHINUS ENGINEERING INCORPORATED
NAME BOB BLENNER
AND 1510 CHESTER PIKE STE 380
ADDRESS EDDYSTONE PA 19022-1375

FACILITY l

(YYYYMMMDD)
SEE SCHEDULE

SMALL

SMALL

12 DISCOUNT TERMS

DISADVANTAGED
WOMEN-OWNED

See ltem 15

13 MAIL INVOICESTO THE ADDRESSIN BLOCK

15 PAYMENT WILL BE MADE BY

14 SHIP TO CODE|N644398
NAVAL SURFACE WARFARE CENTER PHILA
(h) R\

NSWC PHILADELPHIA DIVISION
NSLC DETACHMENT

1601 LANGLEY AVE'”‘\\
PHILADELPHIA PA 19112-50

CODE |HQo337

DFAS COLUMBUS CENTER, NORTH ENTITLEMENT
P.O. BOX 182317
COLUMBUS OH 43218-2317

MARK ALL
PACKAGES AND
PAPERS WITH
IDENTIFICATION
NUMBERS IN
BLOCKS 1 AND 2.

16 DELIVERY/| X This delivery order/call is 1ssued on another Government agency or in accordance with and subject to terms and conditions ofabove numbered contract
TYPE |CALL
OF P URCHASE Refrence your quote dated
ORDER Fumnish the following on terms specified herein REF:
ACCEPTANCE THE CONTRACTOR HEREBY ACCEPTS THE OFFER REPRESENTED BY THE NUMBERED PURCHASE
ORDER ASIT MAY PREVIOUSLY HAVE BEEN ORISNOW MODIFIED. SUBJECT TO ALL OF THE TERMS
AND CONDITIONS SET FORTH. AND AGREESTO PERFORM THE SAME
NAME OF CONTRACTOR SIGNATURE TYPED NAME AND TITLE DATE SIGNED
(YYYYMMMDD)
le this box is marked. supplier must sign Acceptance and return the following number of copies:
17 ACCOUNTING AND APPROPRIATION DATA/LOCAL USE
See Schedule
18 ITEM NO 19 SCHEDULE OF SUPPLIES/ SERVICES 20 QUANTITY
ORDERED,/ | 21 UNIT [22 UNIT PRICE 23 AMOUNT
ACCEPTED*
SEE SCHEDULE
24. UNITED STATES OF AMERICA
* If quantity accepted by the Government is same as TEL: (k) (R) (b) (6) 25 TOTAL $788,763.26
quantity ordered, indicate by X. If different, enter actual |EMAIL: (h) (R) 26
quantity accepted below quantity ordered and encircle. |BY: Jane M. DeMatto CONTRACTING / ORDERING OFFICER DIFFERENCES]

272 QUANTITY IN COLUMN 20 HAS BEEN
I:IINSPECTED I:IRECEIVED |:| ACCEPTED. AND CONFORMS TO THE

CONTRACT EXCEPT ASNOTED

b SIGNATURE OF AUTHORIZED GOVERNMENT REPRESENTATIVE ¢ DATE d PRINTED NAME AND TITLE OF AUTHORIZED
(YYYYMMMDD) GOVERNMENT REPRESENTATIVE
e MAILING ADDRESS OF AUTHORIZED GOVERNMENT REPRESENTATIVE |28 SHIP NO 29 DO VOUCHER NO (30
INITIALS
PARTIAL 32 PAID BY 33 AMOUNT VERIFIED
f TELEPHONE NUMBER Ig E-MAIL ADDRESS H FiN AL CORRECT FOR

36. | certify this accountis correct and proper for payment.

31 PAYMENT

34 CHECK NUMBER

a DATE b SIGNATURE AND TITLE OF CERTIFYING OFFICER COMPLETE
(YYYYMMMDD) PARTIAL N
ADIN
FINAL 35 BILL OF LADING NO
37 RECEIVED AT 38 RECEIVED BY 39 DATE RECEIVED 40 TOTAL 41 SR ACCOUNT NO| 42 SRVOUCHERNO

(YYYYMMMDD)

CONTAINERS

DD Form 1155, DEC 2001

PREVIOUSEDITION ISOBSOLETE




Section B - Supplies or Services and Prices

ITEM NO
0003

ITEM NO
0003AA

ITEM NO
0003AB

SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE
Engineering and Technical Services
CPFF
FOB: Destination
ESTIMATED COST
FIXED FEE
TOTAL EST COST + FEE

QUANTITY UNIT UNIT PRICE

1 Lot

SUPPLIES/SERVICES

Holding SLIN for CLIN 0003
CPFF

This priced SLIN is a holding SLIN for administrative purposes. This SLIN will
be reduced with every additional incremental funding modification. The current

unfunded ceiling is (b) (4) under CLIN 0003.
FOB: Destination
ESTIMATED COST
FIXED FEE
TOTAL EST COST + FEE
SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE
1 Lot
Funding for CLIN 0003
CPFF
FOB: Destination
PURCHASE REQUEST NUMBER: 1300610850
ESTIMATED COST
FIXED FEE
TOTAL EST COST + FEE

ACRN AA
CIN: 130061085000001

N65540-15-D-0004
0016
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AMOUNT
(b) (4)

(b)

AMOUNT
(b) (4)

(b) (4)

AMOUNT
(b) (4)

(b) (4)



ITEM NO
0004

ITEM NO
0004AA

ITEM NO
0004AB

SUPPLIES/SERVICES QUANTITY UNIT

Support Costs
COST
FOB: Destination

SUPPLIES/SERVICES QUANTITY UNIT
1 Lot

Holding SLIN for CLIN 0004

COST

UNIT PRICE

ESTIMATED COST

UNIT PRICE

This priced SLIN is a holding SLIN for administrative purposes. This SLIN will
be reduced with every additional incremental funding modification. The unfunded

ceiling is () (4) under CLIN 0004.
FOB: Destination

SUPPLIES/SERVICES QUANTITY UNIT
1 Lot

Funding for CLIN 0004

COST

FOB: Destination

PURCHASE REQUEST NUMBER: 1300610850

ACRN AA
CIN: 130061085000002

ESTIMATED COST

UNIT PRICE

ESTIMATED COST

N65540-15-D-0004
0016
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AMOUNT
(b) (4)

AMOUNT
(b) (4)

AMOUNT
(b) (4)
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ITEMNO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
0005 (b) (4)
Technical Data
CDRLs
FOB: Destination
FFP
NET AMT
LOE & FUNDING
LABOR CATEGORY Delphinus
ST/OT
Senior Engineer (b
Logistician (
Clerk/Typist (b) (4)
Engineering Tech (b) (4)
Planner/Estimator (b) (4)
Insulator/Lagger (b) (4)
Shipwright (b) (4)
Total Hours 11,730/2,515

Labor Cost: (b) (4)

Fixed Fee:

Total Labor:

Support Cost:

TOTAL CPFF § 788,763.26

This Level of Effort delivery order has hearby been awarded in the amount of $788,763.26 and
incremental funding in the amount of (b) (4) has been provided As a result, the total
amount of funding obligated and available for payment under this order is (b) (4) Ctis
estimated that the funding under this order will cover the cost of performance through 30
September 2017. In accordance with contract clause 52.232-22, Limitation of Funds, the
Government is not obligated to reimburse the contractor for any costs incurred in excess of

(b) (4) unless additional funds are made available and obligated under this order in a
subsequent modification. The total unfunded balance remaining is (b) (4) based on the total
delivery value.

Approved Subcontractors for this order: Marine Specialty Painting (MSP) and American Scaffolding
(AMSCAF)
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Section C - Descriptions and Specifications

1.0

2.0

CONTRACT NO. N65540-15-D-0004
(CVN PCMS REMOVAL
STATEMENT OF WORK

BACKGROUND

1.1

Passive Countermeasures System (PCMS) is a ship survivability improvement
package currently installed on CVN- . Ship
Change Document (SCD) 12823 was developed to install this system and was
executed on CVN  during a FY13 Selected Restricted Availability (SRA). The
system is comprised of thousands of nominally thin, flexible tiles that are installed
on vertical exterior surfaces. In advance of FY17 Refueling
Complex Overhaul (RCOH), SCD 12823 is required to be removed during the
FY17 pre-RCOH Smart Start availability. Naval Surface Warfare Center
Philadelphia Division (NSWCPD) Code 214 requires that SCD 12823 be removed
via Alteration Installation Team (AIT) per the following Statement of Work.

SCOPE

2.1

2.2

23

24

2.5

The contractor shall provide technical services to completely remove SCD 12823,
PCMS tile, on (CVN ). The location for
removal services is Norfolk Naval Shipyard (NNSY), Norfolk, Virginia, and the
timeframe will be during the FY 17 Smart Start availability, beginning in January
2017 and concluding in August 2017.

The contractor shall plan to provide any staging or lifting equipment as necessary
to support the complete removal of approximately 28,000 square feet of PCMS
material on various locations of the ship’s exterior surface including the island,
fantail and port and starboard catwalks, detailed specifically in Ref. 3.7.

The contractor shall supply all tools and equipment required to completely
remove PCMS material, including PCMS tile and associated PCMS perimeter
caulking.

Upon removal of PCMS material the contractor shall collect all material in
government approved opaque plastic bags and retain onsite in a lockable trailer.
All bags shall be weighed and documented. Bags shall be offloaded
incrementally throughout the tasking and be transported to a local incineration
facility for destruction. The contractor shall be responsible for accomplishing all
removal, documentation, storage, transportation, and final disposition.

The availability Lead Maintenance Activity (LMA) is responsible for providing
the below support items. The contractor shall be responsible for coordinating
with the LMA to ensure that all support requirements are arranged and in place to
facilitate PCMS removal without delay or disruption. The LMA will provide:
2.5.1 Laydown space for contractor-supplied CONEX boxes and trailers.

2.5.2 Connection points for electrical power.

2.5.3 Crane lifts from the pier to the flight deck.



3.0

4.0

2.6
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2.5.4 Fork lifts on the pier and flight deck.

The contractor shall provide all material, tools, and equipment relative to the

removal of PCMS. Specifically, the contractor shall:

2.6.1 Provide one locked CONEX box to store removed PCMS material and any
additional CONEX boxes, as needed, for office and work spaces.

2.6.2 Provide electrical cables to connect power tools/CONEX boxes/other
equipment as needed to local NNSY connection boxes.

2.6.3 Provide a means for accessing PCMS tile in locations that are unreachable
by hand. Means of access shall be the most efficient, cost effective
solution and can include fixed staging, rolling staging, electric JLG, etc.

2.6.4 Provide lighting in work areas as needed to support work.

APPLICABLE DOCUMENTS

3.1

3.2
3.3

3.4

3.5

3.6
3.7

NAVSEA S9AA0-AB-GOS-010/GS0, General Specifications for Overhaul of
Surface Ships

NAVSEA STANDARD ITEMS

OPNAV Instruction 5100.23G Navy Occupational Safety and Health (NAVOSH)
Program Manual

NAVSEA TS9090-310G Alterations to Ships Accomplished by Alteration
Installation Teams

NAVSSES Instruction 4720.2F Process and Policy for Managing Shipboard
Industrial Work Performed by Alteration Installation Teams

Ship Change Document 12823

NAVSEA DWG NO 472-7664193 CVN-  PCMS As-Built Installation
Drawings

REQUIREMENTS

4.1

4.2

In accomplishing this work, the contractor shall:

4.1.1 Ensure compliance with all safety regulations, including obeying and
providing for the local personal protection equipment (PPE) requirements
(hardhats with chin straps, steel toed safety shoes, safety eye wear, and
hearing protection) per local requirements.

4.1.2 Conform to shipboard routine with regard to cleanliness, personnel
conduct, and the ship’s security and integrity.

4.1.3 Maintain a daily work schedule that is accessible and coordinate all work
with Ship’s Force, NNSY, and NAVSEA personnel.

4.1.4 Attend all on-site daily meetings between NNSY, Ship’s Force, On-Site
Installation Coordinator (OSIC), and NAVSEA.

4.1.5 Meet requirements of Ref. 3.2, NAVSEA STANDARD ITEMS at all
times.

The contractor shall supply a team that will meet the following requirements:

4.2.1 BeaU.S. Citizen.

4.2.2 Have no criminal record.

4.2.3 Be proficient in the English language.

4.2.4 Contractor shall have experience working with PCMS tile; and a current
PCMS installation certificate is required. Names of certified
personnel must be provided at time of RFP closing.

4.2.5 Have the ability to climb on scaffolding to perform elevation work.



5.0

4.3

44

4.5

4.6

4.7

4.8

4.9

4.10

4.11
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4.2.6 Be equipped with standard and local shipyard PPE equipment.

The contractor shall be responsible for removing 100% of PCMS, including
PCMS tile substrate, aluminum backing strip, adhesive, and perimeter caulking.
Each zone must be inspected and signed off by a government representative for
100% removal criteria. Adequate time shall be planned and estimated for 100%
removal. The contractor is not required to remove any paint or primer.

There are no requirements for maintaining certain environmental conditions at
any time during the removal, storage, or transportation of PCMS.

The contractor is responsible for arranging for the incineration of bagged PCMS
material at a local facility. The contractor shall be responsible for transportation
of PCMS material to the facility incrementally throughout the removal effort. All
transportation shall be accomplished by US Citizens. For estimating purposes,
the contractor shall plan to transport and incinerate approx. 9,0001bs of PCMS
material.

The removal team shall be prepared to work in multiple zones concurrently
throughout the removal effort.

The contractor is required to provide PCMS removal personnel PCMS
certification per Para. 4.2.4.

The contractor shall prepare a detailed Microsoft Project installation milestone
schedule (POA&M) fifteen (15) days after delivery order award. The POA&M
will be based around inputs from NSWCPD, NNSY, and the LMA. The
contractor shall provide an employee experienced in MS Project to update this
POA&M on a weekly basis in order to provide a schedule update to NSWCPD.
The updated POA&M shall be submitted to NSWCPD weekly. (CDRL A003)
Using Item No. 009-04 of Ref. 3.2, Section 3.12 of Ref. 3.4, and Appendix B of
Ref. 3.5, the contractor shall develop a QA Workbook to be maintained and
updated on-site. This workbook shall be used to keep an in-process record of
Quality Control Inspections and be provided to NSWCPD for review thirty (30)
days prior to the start of the availability. A completed copy of the QA Workbook
shall be provided to NSWCPD within two (2) weeks after completion of the
installation. (CRDL A004)

The contractor shall supply a daily Work Status Report that will be used to
communicate work accomplished, delays or disruptions, design changes, work
scheduled for the next day, and any other relevant information. The Work Status
Report shall be provided to the OSIC and NSWCPD by COB each day.

The contractor shall generate a financial status report of delivery order funding to
be maintained and updated monthly. All identified disconnects between work
completion and funds expended percentages shall be addressed. The first report
shall be delivered to NSWCPD thirty (30) days after the delivery order award and
updated and submitted monthly thereafter. (CDRL A002)

DELIVERABLES/SCHEDULE

5.1

5.2

A detailed Installation Milestone Schedule (POA&M) shall be submitted within
fifteen (15) days after delivery order award. The POA&M shall be revised on-site
weekly and a copy submitted to NSWCPD weekly. (Para. 4.8 CDRL A003)

A Quality Assurance (QA) Workbook shall be assembled by the contractor as per
No. 009-04 of Ref. 3.2, Section 3.12 of Ref. 3.4, and Appendix B of Ref. 3.5, and



6.0

7.0

8.0

9.0

10.0

11.0

12.0

13.0

14.0

15.0

16.0
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maintained on-site. This QA Workbook shall be delivered to NSWCPD thirty
(30) days prior to the start of the availability for review and within two (2) weeks
of installation completion. (Para. 4.9 CDRL A004)

53 A daily Work Status Report shall be provided to the OSIC and NSWCPD daily.
(Para 4.10)

5.4  The contractor shall submit a financial status report to NSWCPD thirty (30) days
after the delivery order award and monthly thereafter. (Para 4.11 CDRL A002)

SCHEDULE

6.1 The installation shall take place during GEORGE WASHINGTON’s FY 17 Smart
Start beginning in January 2017 and concluding in August 2017.

6.2 The removal preparation and planning shall commence immediately upon
delivery order award. Installation schedule will be determined by inputs from
NNSY, the LMA, and NSWCPD.

6.3 The contractor PCMS tile installation team shall work ten (10) hours a day, five
(5) days a week. Any deviation from this schedule must receive NSWCPD

authorization.
GOVERNMENT FURNISHED INFORMATION/MATERIAL
7.1 None

CONTRACTOR FURNISHED MATERIAL
8.1 The contractor shall supply all required PPE for the duration of the installation.
8.2 The contractor shall supply all tools, equipment, and material needed to execute

the removal of PCMS.

8.3 The contractor shall supply all equipment and material to access PCMS that is
unreachable by hand.

TRAVEL

9.1 Travel to Norfolk, VA, is authorized upon approval by NSWCPD.

CLASSIFIED MATERIAL

10.1 PCMS tile is unclassified but NORFORN material. Release to USA citizens only.

PERIOD OF PERFORMANCE

11.1  From Date of Delivery Order award to 31 December 2017.

PLACES OF PERFORMANCE

12.1  The installation will take place in Norfolk Naval Shipyard, Norfolk, Virginia.

OVERTIME

13.1 Overtime is authorized upon NSWCPD concurrence.

CONTRACTOR PERSONNEL IDENITIFICATION

14.1  In the performance of this contract, contractor employees shall identify
themselves as contractor personnel by introducing themselves or being introduced
as contractor personnel and by displaying distinguishing badges or other visible
identification for meetings with government personnel. Contractor personnel
shall appropriately identify themselves as contractor employees in telephone
conversations and formal and informal written correspondence.

CONTRACTING OFFICER REPRESENTATIVE (COR)

15.1 The COR for this delivery order is Mr. (b) (6) NSWCPD Code (b)
Philadelphia, PA (b) (6)

SUBJECT MATTER EXPERT
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16.1 The SME for the delivery order is Mr. (b) (6) , NSWCPD Code (b)
Philadelphia, PA (b) (6)



Section E - Inspection and Acceptance

INSPECTION AND ACCEPTANCE TERMS

Supplies/services will be inspected/accepted at:

CLIN INSPECT AT
0003 Destination
0003AA Destination
0003AB Destination
0004 Destination
0004AA Destination
0004AB Destination
0005 Destination

INSPECT BY
Government
Government
Government
Government
Government
Government
Government

ACCEPT AT
Destination
Destination
Destination
Destination
Destination
Destination
Destination

N65540-15-D-0004
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ACCEPT BY
Government
Government
Government
Government
Government
Government
Government
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Section F - Deliveries or Performance

DELIVERY INFORMATION
CLIN DELIVERY DATE QUANTITY SHIP TO ADDRESS DODAAC
0003 N/A N/A N/A N/A
0003AA POP 13-DEC-2016 TO N/A NAVAL SURFACE WARFARE CENTER N64498
31-DEC-2017 PHILA
(b) (6)
NSWC PHILADELPHIA DIVISION
NSLC DETACHMENT
1601 LANGLEY AVE, () (6)
PHILADELPHIA PA 19112-5051
(b) (6) o
FOB: Destination
0003AB POP 13-DEC-2016 TO N/A (SAME AS PREVIOUS LOCATION) N64498
31-DEC-2017 FOB: Destination
0004 N/A N/A N/A N/A
0004AA POP 13-DEC-2016 TO N/A NAVAL SURFACE WARFARE CENTER N64498
31-DEC-2017 PHILA
(b) (6)
NSWC PHILADELPHIA DIVISION
NSLC DETACHMENT
1601 LANGLEY AVE, () (6)
PHILADELPHIA PA 19112-5051
OICI
FOB: Destination
0004AB POP 13-DEC-2016 TO N/A (SAME AS PREVIOUS LOCATION) N64498
31-DEC-2017 FOB: Destination
0005 N/A N/A N/A N/A



Section G - Contract Administration Data

ACCOUNTING AND APPROPRIATION DATA

AA: 1761611 6218 310 CV312 0 050120 2D 000000
COST CODE: A00003734735

AMOUNT:

CIN 130061085000001:(b) (4)

CIN 130061085000002:
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Section J - List of Documents, Exhibits and Other Attachments

CDRLS
The following CDRLs will be uploladed into EDA:

1) AO003 —POA&M
2) A002 — FINANCIAL STATUS REPORT





